
11/9/06 	LIBRARY BUILDING COMMITTEE

REGULAR MEETING MINUTES

TAKEN BY:     LISA RABIDEAU, LBC CLERK 

MINUTES APPROVED ON:  MONDAY, November 20, 2006

___________________________________________________________

______________

DATE: 		THURSDAY, NOVEMBER 9, 2006	

TIME:		6:30 pm			

PLACE:		BURRILLVILLE TOWN HALL, 105 HARRISVILLE MAIN

STREET, HARRISVILLE, RI  

MEMBERS PRESENT:	Victor Antoniello, David Ketcham, Robert

Martel, G. Wayne Miller, James Moran, Michael Magnan 

MEMBERS ABSENT:	Christopher Blakely

OTHERS PRESENT:	Daniel Joubert, Clerk of the Works; Tom Kravitz,

Burrillville Town Planner; Sandra Mundy, JMS Librarian; Walter Kane,

Burrillville Town Solicitor, Pamela Choi Redfern, Newport

Collaborative

AUDIO TAPE: 		  	Started by Lisa Rabideau, LBC Clerk at 6:37 p.m.

CALL TO ORDER:   	Meeting was called to order by Victor Antoniello,

Chairman, at 6:37 p.m.

1.	PREVIOUS MINUTES

VOTED:  To accept the minutes of October 26, 2006 Regular meeting

and dispense with the reading of said minutes. MOTION BY: James

Moran 	SECONDED: David Ketcham  THOSE VOTING FOR THE



MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, James Moran, Michael Magnan      VOTING AGAINST:	none

2.	UNFINISHED BUSINESS

LBC-015	Discuss and take action on request to review and reconsider

approval of the minutes from the regular Library Building Committee

meeting held on June 15, 2006.

VOTED:  To open for discussion. MOTION BY: David Ketcham    

SECONDED: James Moran   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran, Michael Magnan      VOTING AGAINST:	none

David Ketcham passed out copies of the minutes from the June 15th

meeting which he had edited to reflect his recollection of the evening.

 He also outlined what the problems were that led up to these minutes

needing to be redone.  Vic Antoniello, Wayne Miller, and Robert

Martel all advise that these minutes correspond to their recollections

also.  Town Solicitor Walter Kane explained the details of the

complaint and how this situation came to be.  He advises that he

conducted personal interviews and it became obvious that the

minutes for the meeting were erroneous.  He advised committee that

changes need to be made to accurately reflect what occurred at the

LBC meeting of 6/15/06. 

VOTED:  To accept revised minutes with the two minor changes

pointed out by Victor Antoniello.. MOTION BY: Robert Martel    

SECONDED: Wayne Miller   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller   



VOTING AGAINST:	none             RECUSED:	James Moran, Michael

Magnan

LBC-028	Discuss and take action on 36” drain line.   

Dan Joubert advises the design for the new drain alignment is fine

but that we are waiting for one additional sketch showing the tie-in to

the existing line.  He states that it is out to Burman for pricing and

expected in approximately one week.  Item will need to be voted on

ASAP after additional information is received.

VOTED:  To continue item to next meeting. MOTION BY: Michael

Magnan     SECONDED: James Moran    THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, James Moran, Michael Magnan      VOTING AGAINST:	none

LBC-030	Discuss and take action on potential changes to the

building. 

Pamela Choi Redfern recapped which changes have already been

discussed and approved.  All that is left is the roof material change

and window colors.  We are waiting on pricing, material samples. 

New mockup will be coming soon also. 

VOTED:  To continue item to next meeting. MOTION BY: James Moran

    SECONDED: Michael Magnan   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran, Michael Magnan      VOTING AGAINST:	none

3.	NEW BUSINESS

LBC-042	Discuss and take action on request from Victor Antoniello to

assign one committee member (and one alternate) the responsibility

of reviewing executive session minutes before they are sealed.



James Moran volunteered to be primary and Robert Martel

volunteered to be alternate.

VOTED:  To appoint James Moran as primary member to review

executive session minutes before they are sealed, and appoint Robert

Martel as the alternate member. MOTION BY: David Ketcham    

SECONDED: Michael Magnan   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran, Michael Magnan      VOTING AGAINST:	none

4.	INVOICES & EXPENSES

LBC-043	Discuss and take action on INVOICE # 2610004 from Lincoln

Environmental (dated 10/4/06) in the amount of $3147.75.

Daniel Joubert and Tom Kravitz both advise that there are some

clarifications needed on this invoice.. 

VOTED:  To continue item to next meeting. MOTION BY: David

Ketcham     SECONDED: James Moran   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, James Moran, Michael Magnan      VOTING AGAINST:	none

LBC-044	Discuss and take action on INVOICE #60260 from ATS

Survey, Inc. (dated 10/23/06) in the amount of $2033.59, for drainage

survey.

VOTED:  To pay invoice as written above. MOTION BY: Wayne Miller   

 SECONDED: Robert Martel   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran, Michael Magnan      VOTING AGAINST:	none

LBC-045	Discuss and take action on INVOICE #6 from Lisa Rabideau

(dated 10/29/06) in the amount of $774.88 for clerk services.



VOTED:  To pay invoice as written above. MOTION BY: James Moran  

  SECONDED: Michael Magnan   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran, Michael Magnan      VOTING AGAINST:	none

LBC-046	Discuss and take action on INVOICE # 0011-2-06 from Daniel

Joubert (dated 11/2/06) in the amount of $183.40 for Clerk of the

Works expenses.

VOTED:  To pay invoice as written above. MOTION BY: David

Ketcham     SECONDED: James Moran  THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, James Moran, Michael Magnan      VOTING AGAINST:	none

5.	CHANGE ORDERS

LBC-047	Discuss and take action on Change Request #10:   from E.

W. Burman (dated 10/27/06) in the amount of $4,920 relative to

Existing 36” Drainage Line – Exploratory Excavation.

Discussion that this is a compilation of costs and was already

approved by Jim Moran on an emergency basis. 

VOTED:  To confirm approval for above change request as written.

MOTION BY: David Ketcham     SECONDED: Michael Magnan   THOSE

VOTING FOR THE MOTION:  Victor Antoniello, David Ketcham, Robert

Martel, G. Wayne Miller, James Moran, Michael Magnan      VOTING

AGAINST:	none

LBC-048	Discuss and take action on Change Request #14:   from E.

W. Burman (dated 10/31/06) in the amount of -$10,849 relative to

Delete Communications Line to Town Annex Building.



VOTED:  To accept change request as written above. MOTION BY:

James Moran     SECONDED: Wayne Miller   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, James Moran, Michael Magnan      VOTING AGAINST:	none

LBC-049	Discuss and take action on Change Request #16:   from E.

W. Burman (dated 10/31/06) in the amount of $6,376 relative to Wood

Glulam Trusses.

Daniel Joubert advised he agrees with this request.  Pamela Choi

Redfern explained the change.. 

VOTED:  To accept change request as written above. MOTION BY:

Wayne Miller     SECONDED: David Ketcham   THOSE VOTING FOR

THE MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G.

Wayne Miller, James Moran, Michael Magnan      VOTING

AGAINST:	none

LBC-050	Discuss and take action on Change Request #21:   from E.

W. Burman (dated 10/31/06) in the amount of $2,084 relative to

Plug/Cap Existing Pipes Penetrating Riverwall.

Daniel Joubert outlined and explained the need for this change.

VOTED:  To accept change request as written above. MOTION BY:

Wayne Miller     SECONDED: David Ketcham   THOSE VOTING FOR

THE MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G.

Wayne Miller, James Moran, Michael Magnan      VOTING

AGAINST:	none

LBC-051	Discuss and take action on Change Request #22:   from E.

W. Burman (dated 10/31/06) in the amount of -$245 relative to Change

Construction of Demising Wall @ Dye House.



Pamela Choi Redfern reports that she was expecting a larger credit

but did accept and understand Burman’s explanation of the costs. 

Dan Joubert advised that he believes this is reasonable.

VOTED:  To accept change request as written above. MOTION BY:

Robert Martel     SECONDED: Wayne Miller   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, James Moran, Michael Magnan      VOTING AGAINST:	none

LBC-052	Discuss and take action on Change Request #27:   from E.

W. Burman (dated 10/31/06) in the amount of $0 relative to Placement

of Material Generated from “Unforeseen Concrete Material.”

Daniel Joubert advised of the reasoning on this item.  He estimates

that the bill for this will come in at roughly $8,000 to $9,000. 

VOTED:  To accept change request as written above. MOTION BY:

James Moran     SECONDED: David Ketcham   THOSE VOTING FOR

THE MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G.

Wayne Miller, James Moran, Michael Magnan      VOTING

AGAINST:	none

6.	REPORTS

A.	ARCHITECT 	

		Pamela Choi Redfern gave a verbal report outlining the status of

various aspects of the project.  She also explained for the committee

the process of submittals (Burman to NCA to consultants back to

NCA and out).  She advised that a new colored rendering of the

project will be done soon.	

B.	CLERK OF THE WORKS 

			Clerk of the Works Weekly Site Report 10/26/06



			Clerk of the Works Weekly Site Report 11/2/06			

VOTED:  To receive and file.   MOTION BY: James Moran    

SECONDED: David Ketcham   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran, Michael Magnan      VOTING AGAINST:	none

C.	GENERAL CONTRACTOR 

			Minutes from 10/26/06

			Minutes from 11/1/06

VOTED:  To receive and file.   MOTION BY: James Moran    

SECONDED: Wayne Miller   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran, Michael Magnan      VOTING AGAINST:	none

D.	ENVIRONMENTAL CONTRACTOR 		NOT HERE

E.	PLANNING DEPARTMENT			NOTHING TO REPORT

F.	LIBRARY ADMINISTRATION 

Sandra Mundy advises that they are currently working on the

2007/2008 budget and this will include some staffing for the new

building.

G.	LIBRARY FUNDRAISING COMMITTEE		NOTHING TO REPORT

7.	CORRESPONDENCE/COMMUNICATIONS

A.	REQUEST(S) FOR INFORMATION TO BE RECEIVED 		NONE		

B.	REVIEW AND ACT ON CORRESPONDENCE/COMMUNICATIONS 

•	Memo (dated 10-27-06), from NCA to Burman advising that Proposed

Change Orders #11 &  #12 have been approved  by the committee.

•	Corrected copy of proposal request (formerly labeled as LBC-032) to



Burman to price a change at the Dye House demising wall.

•	Letter from Cindy Ketcham, Deputy Town Clerk, to Wayne Griffin

Electric, advising that they are NOT entitled to a refund of their $200

deposit (referring to our item LBC-036).

VOTED:  To receive and file.   MOTION BY: James Moran    

SECONDED: Michael Magnan   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran, Michael Magnan      VOTING AGAINST:	none

8.	GENERAL DISCUSSION OF PROJECT

Dan Joubert advises that the footings are ready to be poured

sometime next week.  Many milestones are coming soon.  There was

discussion on possibly offering tours of the site to small groups

including the press.

9.	THIS MEETING WAS ADJOURNED AT 7:59 PM

VOTED:  To adjourn.   MOTION BY: Wayne Miller    SECONDED:

James Moran   THOSE VOTING FOR THE MOTION:  Victor Antoniello,

David Ketcham, Robert Martel, G. Wayne Miller, James Moran,

Michael Magnan      VOTING AGAINST:	none

MINUTES CERTIFIED BY:

	__________________________________________

				Lisa Rabideau, Clerk to LBC		Date	

MINUTES APPROVED:

	__________________________________________

				Victor Antoniello, LBC Chairman		Date



NOTES FROM COMMITTEE CLERK:  

1.	THE NEXT REGULAR MEETING IS SCHEDULED FOR MONDAY,

NOVEMBER 20, 2006 AT 6:30 P.M. IN THE TOWN COUNCIL

CHAMBERS

2.	THIS MEETING WAS AUDIO-TAPED. THE CASSETTES WILL BE

FILED WITH MEETING PACKET IN THE TOWN HALL.


